

## Octavius CP7 W&W Buildings & Stations Pipeline

Sub Unit Projects	Enquiry Name	Disciplines	Amount	Estimated Contract Start Date	Estimated Contract End Date
W&W Renewals	Plymouth Carriage Wash PACE 3-4	Depot Products	Between £3-5M	21/10/2024	19/09/2025
W&W Enhancements	Par AFA PACE 2 (ES4)	Design	Between £0-0.5M	01/11/2024	06/06/2025
W&W Renewals	Renewals Year 1 (Parent) PACE 3-4	Multi-disciplinary	Between £3-5M	04/11/2024	31/08/2025
W&W Enhancements	BTM Combined Property Project PACE 0-2	Multi-disciplinary	Between £1-3M	01/12/2024	28/08/2025
W&W Enhancements	Weston Super Mare AFA PACE 3-4	Multi-disciplinary	Between £3-5M	05/12/2024	08/11/2025
W&W Renewals	Renewals Year 2-5 (Parent) PACE 0-2	Design	£5M and above	01/01/2025	30/04/2028
W&W Renewals	Cardiff Canton Extraction System PACE 0-2	Design	Between £0-0.5M	04/01/2025	15/12/2025
W&W Enhancements	Lostwithiel Permanent Footbridge AFA PACE 2-4	Multi-disciplinary	Between £1-3M	15/01/2025	28/05/2026
W&W Enhancements	Lawrence Hill AFA PACE 2	Design	Between £0-0.5M	01/02/2025	31/08/2025
W&W Enhancements	Okehampton Station PACE 3-4	Multi-disciplinary	£5M and above	03/02/2025	31/07/2026
W&W Enhancements	Charfield Station PACE 3-4	Multi-disciplinary	£5M and above	01/04/2025	14/12/2026
W&W Enhancements	Weston Super Mare Footbridge Renewal PACE 0-2	Design	Between £0-0.5M	01/04/2025	08/04/2026
W&W Renewals	Renewals Year 2 (Parent) PACE 3-4	Multi-disciplinary	£5M and above	01/04/2025	31/03/2026
W&W Enhancements	Whitchurch AFA PACE 2	Design	Between £0-0.5M	01/06/2025	01/12/2025
W&W Enhancements	Neath AFA PACE 0-2	Design	Between £0-0.5M	01/06/2025	01/12/2025
W&W Enhancements	Stroud AFA PACE 0-2	Design	Between £0-0.5M	01/06/2025	01/12/2025
W&W Enhancements	Shotton AFA PACE 0-2	Design	Between £0-0.5M	01/06/2025	01/12/2025
W&W Enhancements	Ruabon AFA PACE 2	Design	Between £0-0.5M	01/06/2025	01/12/2025
W&W Enhancements	Bodmin Parkway AFA PACE 0-2	Design	Between £0-0.5M	01/06/2025	01/12/2025